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ESTIMATE RUN 06/18/2013

ESTIMATE SUMMARY 15:11:41

CONTID: C18784         ESTIMATE NO: 0003 PROG 2005

PCN: 18784-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83 N.RUSSELLVILLE RD IMPROV PERCENT TIME:

PROJECT NO: FSA083A-039                   

SH83 N.RUSSELLVILLE RD IMPROV

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ROCKY MOUNTAIN EXCAVATING, INC. PAY PERIOD ENDING 06/18/2013 DATE TIME STARTED 02/11/2013

651 TOPEKA WAY, SUITE 100 DATE LET 01/17/2013 DATE WORK BEGAN

 DATE AWARDED 01/28/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/11/2013 DATE ACCEPTED

CASTLE ROCK CO 80109     303-841-0292 DATE NOTICE TO PROCEED 02/11/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 561,089.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 520,868.00 NON-PARTICIPATING 63,183.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.22

WORK DAYS

WORK DAYS

97.43%

14,399.70

63,183.64

63,183.64

63,183.64

$

$

$

$

1,150.00

545,539.57

546,689.57

0.00

546,689.57

-7,813.02

0.00

538,876.55

0.00

AMOUNT DUE 538,876.55 63,183.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,183.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 Removal of Headwall 5.000

0.000

202-00015  
 

5.000

EACH

30.00000 150.005.000

0.00

0015 Removal of Pipe 275.000

0.000

202-00035  
 

275.000

LF  

5.00000 1,375.00275.000

0.00

0020 *Removal of Delineator 10.000

0.000

202-00090  
 

10.000

EACH

18.00000 180.0010.000

0.00

0025 Removal of Asphalt Mat 202.000

0.000

202-00220  
 

202.000

SY  

17.00000 3,434.00202.000

0.00

0030 *Removal of Asphalt Mat (Planing) 1,124.000

0.000

202-00240  
 

1,124.000

SY  

6.00000 6,744.001,124.000

0.00

0035 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

68.00000 136.002.000

0.00

0040 Removal of Fence 568.000

0.000

202-01000  
 

568.000

LF  

1.50000 852.00568.000

0.00

0045 Unclassified Excavation (Complete In Place) 1,434.000

358.000

203-00010  
 

1,792.000

CY  

23.00000 41,216.001,792.000

8,234.00

0050 Muck Excavation 0.000

864.000

203-00100  
 

864.000

CY  

2.00000 1,728.00864.000

1,728.00

0055 Blading 27.500

0.000

203-01500  
 

28.000

HOUR

110.00000 3,025.0027.500

0.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

71.00000 0.000.000

0.00

0065 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

105.00000 0.000.000

0.00

0070 Combination Loader 2.000

0.000

203-01594  
 

2.000

HOUR

85.00000 170.002.000

0.00

0075 Potholing 20.000

0.000

203-01597  
 

20.000

HOUR

129.00000 2,580.0020.000

0.00

0080 Sweeping (With Pickup Broom) 26.000

0.000

203-01622  
 

26.000

HOUR

173.00000 4,498.0026.000

0.00

0085 Structure Excavation 543.000

0.000

206-00000  
 

543.000

CY  

14.00000 7,602.00543.000

0.00

0086 Filter Matl (CL B) 0.000

864.000

206-00520  
 

864.000

CY  

41.82000 36,132.48864.000

36,132.48

0090 Filter Material (Class C) 18.000

0.000

206-00530  
 

18.000

CY  

7.00000 126.0018.000

0.00

0095 Topsoil 1,053.000

0.000

207-00205  
 

1,053.000

CY  

4.00000 4,212.001,053.000

0.00

0100 *Erosion Log (12 Inch) 2,580.000

0.000

208-00002  
 

2,580.000

LF  

5.00000 12,900.002,580.000

0.00

0105 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

1,300.00000 0.000.000

0.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

45.00000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

90.00000 0.000.000

0.00

0130 *Erosion Control Supervisor 30.000

0.000

208-00205  
 

30.000

HOUR

55.00000 1,650.0030.000

0.00

0135 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

250.00000 250.001.000

0.00

0140 *Seeding (Native) 0.000

1.300

212-00006  
 

1.300

ACRE

1,100.00000 1,430.001.300

1,430.00

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

3,700.00000 0.000.000

0.00

0150 *Mulching (Weed Free Hay) 0.000

1.300

213-00002  
 

1.300

ACRE

1,025.00000 1,332.501.300

1,332.50

0155 *Mulch Tackifier 0.000

200.000

213-00061  
 

200.000

LB  

4.00000 800.00200.000

800.00

0160 *Soil Retention Blanket (Straw-Coconut) 0.000

205.000

216-00201  
 

205.000

SY  

4.00000 820.00205.000

820.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Aggregate Base Course (Class 6) 1,630.000

341.140

304-06000  
 

1,971.140

TON 

19.00000 37,451.661,971.140

6,481.66

0170 *Hot Mix Asphalt (Patching) (Asphalt) 65.420

0.000

403-00720  
 

65.420

TON 

200.00000 13,084.0065.420

0.00

0175 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 497.730

0.000

403-34721  
 

497.730

TON 

87.00000 43,302.51497.730

0.00

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,180.880

0.000

403-34751  
 

1,180.880

TON 

99.00000 116,907.121,180.880

0.00

0185 *Emulsified Asphalt (Slow-Setting) 783.000

0.000

411-10255  
 

783.000

GAL 

3.50000 2,740.50783.000

0.00

0190 Riprap (9 Inch) 75.000

16.000

506-00209  
 

91.000

CY  

61.00000 5,551.0091.000

976.00

0195 Riprap (12 Inch) 469.000

0.000

506-00212  
 

469.000

CY  

35.00000 16,415.00469.000

0.00

0200 36 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01365  
 

56.000

LF  

150.00000 8,400.0056.000

0.00

0205 42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000

0.000

603-01425  
 

216.000

LF  

85.00000 18,360.00216.000

0.00

0210 30x19 Inch Reinforced Concrete Pipe Elliptical 64.000

0.000

603-02245  
 

64.000

LF  

125.00000 8,000.0064.000

0.00

0215 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2.000

EACH

950.00000 1,900.002.000

0.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 42 Inch Reinforced Concrete End Section 6.000

0.000

603-05042  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00

0225 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

2.000

EACH

625.00000 1,250.002.000

0.00

0230 *Guardrail Type 3 (6-3 Post Spacing) 413.000

0.000

606-00301  
 

413.000

LF  

18.00000 7,434.00413.000

0.00

0235 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0240 *Corner and Line Brace Post 16.000

0.000

607-00010  
 

16.000

EACH

200.00000 3,200.0016.000

0.00

0245 *Fence Barbed Wire with Metal Posts 702.000

0.000

607-01000  
 

702.000

LF  

2.00000 1,404.00702.000

0.00

0250 Fence (Plastic) 850.000

0.000

607-11525  
 

850.000

LF  

1.50000 1,275.00850.000

0.00

0255 *Delineator (Type I) 22.000

0.000

612-00001  
 

22.000

EACH

26.00000 572.0022.000

0.00

0260 *Delineator (Type II) 11.000

0.000

612-00002  
 

11.000

EACH

27.00000 297.0011.000

0.00

0265 *Delineator (Type III) 12.000

0.000

612-00003  
 

12.000

EACH

28.00000 336.0012.000

0.00

0270 *Sign Panel (Class I) 7.000

0.000

614-00011  
 

7.000

SF  

17.00000 119.007.000

0.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

18.000

SF  

25.00000 450.0018.000

0.00

0280 *Steel Sign Support (2-Inch Round)(Post) 32.000

0.000

614-01512  
 

32.000

LF  

15.00000 480.0032.000

0.00

0285 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0290 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0295 *Pavement Marking Paint 43.000

0.000

627-00001  
 

43.000

GAL 

330.00000 14,190.0043.000

0.00

0300 *Epoxy Pavement Marking 0.000

43.000

627-00005  
 

43.000

GAL 

100.00000 4,300.0043.000

4,300.00

0305 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 47.000

0.000

627-30405  
 

47.000

SF  

24.00000 1,128.0047.000

0.00

0310 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

34.000

0.000

627-30410  
 

34.000

SF  

20.00000 680.0034.000

0.00

0315 *Flagging 1,076.000

20.000

630-00000  
 

1,096.000

HOUR

20.00000 21,920.001,096.000

400.00

0320 *Traffic Control Inspection 27.000

9.000

630-00007  
 

36.000

DAY 

11.00000 396.0036.000

99.00

0325 *Traffic Control Management 28.000

1.000

630-00012  
 

29.000

DAY 

450.00000 13,050.0029.000

450.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

572.00000 0.000.000

0.00

0335 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

110.00000 0.000.000

0.00

0340 *Construction Traffic Sign (Panel Size A) 2.700

0.000

630-80341  
 

3.000

EACH

34.00000 91.802.700

0.00

0345 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

25.000

EACH

34.00000 765.0022.500

0.00

0350 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

8.000

EACH

34.00000 244.807.200

0.00

0355 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

3,000.00000 5,400.001.800

0.00

0360 *Drum Channelizing Device 71.100

0.000

630-80360  
 

79.000

EACH

17.00000 1,208.7071.100

0.00

0365 *Drum Channelizing Device (With Light) (Steady Burn) 5.400

0.000

630-80364  
 

6.000

EACH

45.00000 243.005.400

0.00

0370 *Traffic Cone 96.300

0.000

630-80380  
 

107.000

EACH

5.00000 481.5096.300

0.00

0375 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000

DAY 

225.00000 0.000.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

13,407.500

F A 

1.00000 0.000.000

0.00
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PCN: 18784-BID    ESTIMATE RUN 06/18/2013

PROJECT: FSA083A-039                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Cement Cost Adjustment 4,169.000

0.000

700-70019  
 

4,169.000

F A 

1.00000 4,169.004,169.000

0.00

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 545,539.5763,183.64559,939.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,150.00000 1,150.001.000

0.00

CAT 1,150.000.001,150.00CURRENT AMT0400 $ $ $

$ 546,689.5763,183.64$561,089.27$CURRENT AMTPROJECT TOTAL


